

redmineorg-copy202205 - Vote #76674

Full Dependency Scheduling for effective Project management

2022/05/09 17:44 - Admin Redmine

ステータス:	New	開始日:	2022/05/09
優先度:	通常	期日:	
担当者:		進捗率:	0%
カテゴリ:	Issues planning_40	予定工数:	0.00時間
対象バージョン:		作業時間:	0.00時間
Redmineorg_URL:	https://www.redmine.org/issues/20585	status_id:	1
category_id:	40	tracker_id:	2
version_id:	0	plus1:	0
issue_org_id:	20585	affected_version:	
author_id:	54354	closed_on:	
assigned_to_id:	0	affected_version_id:	
comments:	2		

説明

Redmine currently supports Finish-to-Start dependency with the Follows/Preceeds relations.
It also has partial support for Finish-to-Finish dependency with the Blocks/Blocked By relations.

It would be great to have support for Start-to-Start and Start-to-Finish dependencies.

Ref: [https://en.wikipedia.org/wiki/Dependency_\(project_management\)](https://en.wikipedia.org/wiki/Dependency_(project_management))

journals

@ go2null wrote:

Redmine currently supports Finish-to-Start dependency with the Follows/Preceeds relations.
It also has partial support for Finish-to-Finish dependency with the Blocks/Blocked By relations.

It would be great to have support for Start-to-Start and Start-to-Finish dependencies.

Ref: [https://en.wikipedia.org/wiki/Dependency_\(project_management\)](https://en.wikipedia.org/wiki/Dependency_(project_management))

Any update for this?

Would be great to have also Start-to-Start relation

履歴

#1 - 2022/05/10 17:08 - Admin Redmine

- カテゴリ を Issues planning_40 にセット